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CCR No. 96-0499 Logged Date 05/09/96 Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release A Change Class I

Title (description) Changes To ICD Between the ECS and the LaRC DAAC for the ECS Project To Close Issues In
Work-Off Plan

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
209-CD-010-003 AC-96-0212

RTM Change |:| Start New Baseline

Problem
This CCR is needed to upgrade the Rel A ECS-Langley DAAC ICD to reflect resolutions to issues in the Work-Off Plan.

Proposed Solution
Implement the changes recommended in this CCR.

Impact Analysis:

Organizations Affected: BOO |:| Contracts |:| ESO FOS |:| M&O
QA Rel. A Rel. B Rel. IR1 I:' MRS I:' SMO Subconts |:|

Other SCDO, Test Acceptance Org

Cost: None |:| Small |:| Medium |:| Large |:|

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None |:| Other
Additional LOC Man-Months
Materials
Originator William Singleton (Signed) William Singleton 5/10/96
Signature Date

Office SMO/Interfaces  Office Manager (Signed) Peter Lyons 5/10/96

Signature Date

Disposition Approved Approved w/Comment |:| Forward |:| Disapproved |:|

Comments:

CCB Chairperson  (Signed) R. E. Clinard 5/15/96

Signature Date
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